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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date: 3/18/2019

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 2/8/2019 Start Date: 2/9/2019

Demob Date: 5/30/2019 Completion Date: 5/30/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Bunker Hill Superfund Site (Site) is located in the Coeur d’Alene Basin of Northern Idaho. The Site
includes miningcontaminated areas in the Coeur d’Alene River corridor, adjacent floodplains, downstream
water bodies, tributaries, and fill areas, as well as the 21squaremile Bunker Hill “Box,” where historical
oreprocessing and smelting operations occurred. The Site was listed on the National Priorities List (NPL) in
1983 and is assigned CERCLIS identification number IDD048340921. The Site is also known as the Coeur
d’Alene Basin Cleanup. EPA has divided the Bunker Hill Superfund Site into three Operational Units (OUs);
The OU 1 includes the populated areas of Bunker Hill Box and is where the current Bunker Hill Superfund
Site Emergency Response (ER) is located.

1.1.2.1 Location

The location of onsite activities surrounds the Central Impoundment Area (CIA), slurry wall, I90 subsidence
zone, and the seep discharging into the Coeur d’Alene River. EPA and the Corps of Engineers recently
completed construction of a subsurface groundwater cutoff wall in this same area, between the site and I90
and the river. I90, through this area, was constructed on top of historic mine waste. Groundwater levels are
naturally high and there is a direct hydraulic connection between the site and the river. As a result, roadway
subsidence and groundwater seeps are not historically uncommon. I90 is a major east west transportation
corridor through northern Idaho and is considered critical infrastructure. Within this area, an array of tasks
associated with existing groundwater monitoring wells, new soil test pits, and new groundwater monitoring
wells were prioritized.

1.1.2.2 Description of Threat

During EPA Remedial cleanup activities which include the construction of a groundwater cutoff wall and
collection system to collect and treat contaminated groundwater, a sediment seep was discovered in the
South Fork of the Coeur d'Alene River in the vicinity of the cutoff wall. Additionally, over the course of a few
days a subsidence had formed in Interstate 90 near the seep. EPA Remedial program contractors have
been investigating the source of the seep. Support from the EPA ER program was requested to provide rapid
resources to identify the extent of the issue, assist EPA Remedial Project Managers in characterizing
threats of a release of contaminated material to the Coeur d'Alene River, and what impact groundwater
extraction wells could help in mitigating these threats.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Region 10 mobilized one OSC to assist the Remedial Program.  START and ERRS contractors have also
been activated to support the assessment and mitigation.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the current PolRep reporting period, the EPA Region 10 Emergency Management Program (EMP)
continued to provide support to the EPA Region 10 Remedial Cleanup Program for the investigation of the
situation and to initiate necessary mitigation measures. Details on the response actions performed during
this reporting period are summarized below.  

2.1.2 Response Actions to Date
Groundwater Well Data Collection
Preliminary and final laboratory results from groundwater sampling activities were forwarded to the Remedial
program after they were received and START continued to use Scribe to manage sample information and
results. 

Geophysical Survey
No additional actions were performed during the reporting period.

New Monitoring Wells
No drilling activity occurred during the current PolRep reporting period. The subcontracted surveyor was on
site to survey the newly installed wells LA04 and PW1.5 on Monday, March 18.

Extraction Wells and Pump Tests
No additional extraction wells were installed and no pump tests were performed during the current reporting
period.

As part of the construction of the water conveyance system, ERRS continued to install pumps, pipes, and
associated equipment in the existing extraction wells (PW01, PW1.1, PW1.5, and PW02). Additional
details are provided below.

Prior to final installation of the well pumps, and prior to the start of the shakedown test, the drilling
subcontractor bailed out each of the well sumps, removing a significant volume of sediment and pea gravel:
PW01, PW1.1, and PW02 all had three feet of sediment removed, and PW1.5 had five feet of sediment
removed.

Tank Farm and Conveyance Pipeline
ERRS completed the conveyance pipeline system on Friday, March 22. Final tasks and features installed
on the conveyance system included the following:

· ERRS installed cribbing along the conveyance pipeline for support, including within the Bunker Creek
crossing, and installed jersey barriers along the length of the pipeline to prevent movement of the
line during flowrelated expansion. ERRS also placed piles of sand on top of the pipeline in a few
locations to hold the line in place. Specific locations included between the Emergency Discharge T
and the south CIA access road, and also on the south side of Bunker Creek, near the Water
Treatment Settling Pond.

· ERRS replaced generator at the pumping wells, demobed a 4inch booster pump, and installed a
larger 6inch booster pump more appropriately sized for the conveyance system application.

· ERRS constructed five manifolds, and installed them into the conveyance system via the respective
gate valves and 3inch couplers located along the 10inch HDPE conveyance line. Four similarly
constructed manifolds were installed at the pumping/extraction wells (PW01, PW1.1, PW1.5,
and PW02). Each well manifold was constructed with inline 4inch flow meters, backflow
prevention valves, and sample ports to collect discharge water samples from each well during
pumping. One manifold was placed to connect the frac tank discharge line to the 10inch HDPE
conveyance line. The manifold was similarly constructed to the well manifolds, except it did not
have a sample port. Instead, the sample port was placed downline on the 10inch line, in order to
sample the conveyance line during discharge while either conducting flow via the frac tank, or
directly along the 10inch HDPE line (bypassing the frac tank).

· ERRS installed a flow meter in the 10inch HDPE line downstream of the frac tank and booster pump
to provide total  discharge measurement when the system is operational.

After the system construction was complete, ERRS successfully conducted a shakedown test on
Thursday, March 21. The shakedown test consisted of pumping approximately 500 gallons of groundwater
from each of the four wells (PW01, PW1.1, PW1.5, and PW02) into the line and to the frac tank, to
ensure that all systems were functional, and to check for any leaks. The frac tank was then pumped down
into the Emergency Discharge T, into the CIA ditch. START observed the entire discharge, and confirmed
that no flow occurred in the ditch, and that all water immediately infiltrated below the riprap lining the ditch
at the discharge location. Flow occurred for approximately four minutes, discharging approximately 1,600
gallons.

A START engineer also prepared a draft schematic of the water conveyance system, detailing the layout
and specifications. 

Emergency Discharge of Extracted Groundwater
EPA continued to manage extracted groundwater in accordance with the Water Management and
Emergency Discharge Contingency Plan that was prepared for the site. The only discharge that occurred
during the current PolRep reporting period was during the system shakedown test on March 21, which is
described above. All discharged water was observed to infiltrate into the ground at the discharge point, and
no flow was observed towards Bunker Creek.

Site Logistics
START began to demobilize from the site on Sunday, March 17. By Monday, March 18, most of the START
staff had returned to Seattle with the EPA Mobile Command Post, Response Trailer, and other EPA Region
10 EMP assets, leaving one START engineer on site.

EPA and START met with IDEQ to coordinate the transducer equipment rentals, and also handed over
custody to IDEQ of the PW01 and PW02 pump test turbidity samples.

ERRS rocked and graded 4,020 linear feet of road on site from the west gate to just past PW02.  Three
types of rock were used, 793.78 tons of ¾” minus, 139.27 tons of 2.5” minus, and 944.73 tons of ¾” to 1 ½”
rock, for a total of  1,877.78 tons. ERRS continued to install upgrades and improvements to the existing
crossing between the support zone and the extraction well zone at the northwest corner of the CIA. The
access bridge to the treatment pond was removed and prepared for demobilization following the finalization
of the water conveyance pipeline construction. ERRS repaired the silt fence along the CIA ditch where the
bridge was removed, and placed coir geotextile fabric and straw wattles along the disturbed areas north of
the slurry wall, and also repaired areas of coir geotextile along the south side of the slurry wall where the
crane matting was placed. ERRS also decontaminated and demobilized the surplus frac tanks throughout
the week, and placed 3 CY of sludge into the sludge pond located on the CIA. One frac tank was left on
site, associated with the conveyance system. ERRS decontaminated equipment and prepared the rental
equipment for demob throughout the week.

A subcontractor to START completed the guardrail repairs along the westbound sections of I90, on
Thursday, March 22, 2019. The work was done in coordination with the Idaho Transportation
Department (ITD) to schedule a partial lane closure for access to the roadside shoulder.

EPA, ERRS, START, the Corps, Wood, Jacobs, and GeoTek conducted a site walk on Thursday, March 21,
to observe site conditions and discuss restoration of the disturbed areas.

EPA, ERRS, and START demobilized on Friday, March 22.

ERRS remobilized to the site on May 30 to demobilize the generator that was setup on PW2 and to
dispose of 8 drums of cuttings/core borings from the well drilling activities. The cuttings/core borings were
taken to the Paige Repository for disposal.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The Bunker Hill site is a current NPL site. Previous Known PRPs include: 

            Bunker Hill Mining Corporation

            Placer Mining Corporation

            Liberty Silver Corporation

            Gulf Resources & Chemical Corporation

            Pintlar Corporation

            ASARCO, Inc.

            Government Gulch Mining Company, Ltd,

            Federal Mining and Smelting Company

            Hecla Mining Company

            Sunshine Mining Company

            Callahan Mining Corporation

Union Pacific Railroad Company

2.2 Planning Section

2.2.1 Anticipated Activities
None anticipated. 
2.2.1.1 Planned Response Activities
None
2.2.1.2 Next Steps
None 

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,252,007.39 $929,735.26 $322,272.13 25.74%

TAT/START $890,919.00 $868,308.27 $22,610.73 2.54%

Intramural Costs

Total Site Costs $2,142,926.39 $1,798,043.53 $344,882.86 16.09%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC
2.5.2 Liaison Officer

2.5.3 Information Officer
Mark MacIntyre

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
USEPA
USACE
IDEQ
ITD

4. Personnel On Site

EPA
USACE
IDEQ
IDOT
START
ERRS
Jacobs
Environmental West Exploration
H2O
Sage Earth Sciences

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Bunker Hill SF site ER  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #6
Final
Bunker Hill SF site ER

Smelterville, ID 
Latitude: 47.5469330 Longitude: 116.1645230 

To: Beth Sheldrake, EPA Region 10
Calvin Terada, EPA Region 10 (POLREP List)
Ed Moreen, US EPA Region X
Kim Prestbo, US EPA Region X

From: Eric Vanderboom, OSC; Dale Becker, OSC 

Date: 3/29/2019 
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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date: 3/18/2019

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 2/8/2019 Start Date: 2/9/2019

Demob Date: 5/30/2019 Completion Date: 5/30/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Bunker Hill Superfund Site (Site) is located in the Coeur d’Alene Basin of Northern Idaho. The Site
includes miningcontaminated areas in the Coeur d’Alene River corridor, adjacent floodplains, downstream
water bodies, tributaries, and fill areas, as well as the 21squaremile Bunker Hill “Box,” where historical
oreprocessing and smelting operations occurred. The Site was listed on the National Priorities List (NPL) in
1983 and is assigned CERCLIS identification number IDD048340921. The Site is also known as the Coeur
d’Alene Basin Cleanup. EPA has divided the Bunker Hill Superfund Site into three Operational Units (OUs);
The OU 1 includes the populated areas of Bunker Hill Box and is where the current Bunker Hill Superfund
Site Emergency Response (ER) is located.

1.1.2.1 Location

The location of onsite activities surrounds the Central Impoundment Area (CIA), slurry wall, I90 subsidence
zone, and the seep discharging into the Coeur d’Alene River. EPA and the Corps of Engineers recently
completed construction of a subsurface groundwater cutoff wall in this same area, between the site and I90
and the river. I90, through this area, was constructed on top of historic mine waste. Groundwater levels are
naturally high and there is a direct hydraulic connection between the site and the river. As a result, roadway
subsidence and groundwater seeps are not historically uncommon. I90 is a major east west transportation
corridor through northern Idaho and is considered critical infrastructure. Within this area, an array of tasks
associated with existing groundwater monitoring wells, new soil test pits, and new groundwater monitoring
wells were prioritized.

1.1.2.2 Description of Threat

During EPA Remedial cleanup activities which include the construction of a groundwater cutoff wall and
collection system to collect and treat contaminated groundwater, a sediment seep was discovered in the
South Fork of the Coeur d'Alene River in the vicinity of the cutoff wall. Additionally, over the course of a few
days a subsidence had formed in Interstate 90 near the seep. EPA Remedial program contractors have
been investigating the source of the seep. Support from the EPA ER program was requested to provide rapid
resources to identify the extent of the issue, assist EPA Remedial Project Managers in characterizing
threats of a release of contaminated material to the Coeur d'Alene River, and what impact groundwater
extraction wells could help in mitigating these threats.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Region 10 mobilized one OSC to assist the Remedial Program.  START and ERRS contractors have also
been activated to support the assessment and mitigation.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the current PolRep reporting period, the EPA Region 10 Emergency Management Program (EMP)
continued to provide support to the EPA Region 10 Remedial Cleanup Program for the investigation of the
situation and to initiate necessary mitigation measures. Details on the response actions performed during
this reporting period are summarized below.  

2.1.2 Response Actions to Date
Groundwater Well Data Collection
Preliminary and final laboratory results from groundwater sampling activities were forwarded to the Remedial
program after they were received and START continued to use Scribe to manage sample information and
results. 

Geophysical Survey
No additional actions were performed during the reporting period.

New Monitoring Wells
No drilling activity occurred during the current PolRep reporting period. The subcontracted surveyor was on
site to survey the newly installed wells LA04 and PW1.5 on Monday, March 18.

Extraction Wells and Pump Tests
No additional extraction wells were installed and no pump tests were performed during the current reporting
period.

As part of the construction of the water conveyance system, ERRS continued to install pumps, pipes, and
associated equipment in the existing extraction wells (PW01, PW1.1, PW1.5, and PW02). Additional
details are provided below.

Prior to final installation of the well pumps, and prior to the start of the shakedown test, the drilling
subcontractor bailed out each of the well sumps, removing a significant volume of sediment and pea gravel:
PW01, PW1.1, and PW02 all had three feet of sediment removed, and PW1.5 had five feet of sediment
removed.

Tank Farm and Conveyance Pipeline
ERRS completed the conveyance pipeline system on Friday, March 22. Final tasks and features installed
on the conveyance system included the following:

· ERRS installed cribbing along the conveyance pipeline for support, including within the Bunker Creek
crossing, and installed jersey barriers along the length of the pipeline to prevent movement of the
line during flowrelated expansion. ERRS also placed piles of sand on top of the pipeline in a few
locations to hold the line in place. Specific locations included between the Emergency Discharge T
and the south CIA access road, and also on the south side of Bunker Creek, near the Water
Treatment Settling Pond.

· ERRS replaced generator at the pumping wells, demobed a 4inch booster pump, and installed a
larger 6inch booster pump more appropriately sized for the conveyance system application.

· ERRS constructed five manifolds, and installed them into the conveyance system via the respective
gate valves and 3inch couplers located along the 10inch HDPE conveyance line. Four similarly
constructed manifolds were installed at the pumping/extraction wells (PW01, PW1.1, PW1.5,
and PW02). Each well manifold was constructed with inline 4inch flow meters, backflow
prevention valves, and sample ports to collect discharge water samples from each well during
pumping. One manifold was placed to connect the frac tank discharge line to the 10inch HDPE
conveyance line. The manifold was similarly constructed to the well manifolds, except it did not
have a sample port. Instead, the sample port was placed downline on the 10inch line, in order to
sample the conveyance line during discharge while either conducting flow via the frac tank, or
directly along the 10inch HDPE line (bypassing the frac tank).

· ERRS installed a flow meter in the 10inch HDPE line downstream of the frac tank and booster pump
to provide total  discharge measurement when the system is operational.

After the system construction was complete, ERRS successfully conducted a shakedown test on
Thursday, March 21. The shakedown test consisted of pumping approximately 500 gallons of groundwater
from each of the four wells (PW01, PW1.1, PW1.5, and PW02) into the line and to the frac tank, to
ensure that all systems were functional, and to check for any leaks. The frac tank was then pumped down
into the Emergency Discharge T, into the CIA ditch. START observed the entire discharge, and confirmed
that no flow occurred in the ditch, and that all water immediately infiltrated below the riprap lining the ditch
at the discharge location. Flow occurred for approximately four minutes, discharging approximately 1,600
gallons.

A START engineer also prepared a draft schematic of the water conveyance system, detailing the layout
and specifications. 

Emergency Discharge of Extracted Groundwater
EPA continued to manage extracted groundwater in accordance with the Water Management and
Emergency Discharge Contingency Plan that was prepared for the site. The only discharge that occurred
during the current PolRep reporting period was during the system shakedown test on March 21, which is
described above. All discharged water was observed to infiltrate into the ground at the discharge point, and
no flow was observed towards Bunker Creek.

Site Logistics
START began to demobilize from the site on Sunday, March 17. By Monday, March 18, most of the START
staff had returned to Seattle with the EPA Mobile Command Post, Response Trailer, and other EPA Region
10 EMP assets, leaving one START engineer on site.

EPA and START met with IDEQ to coordinate the transducer equipment rentals, and also handed over
custody to IDEQ of the PW01 and PW02 pump test turbidity samples.

ERRS rocked and graded 4,020 linear feet of road on site from the west gate to just past PW02.  Three
types of rock were used, 793.78 tons of ¾” minus, 139.27 tons of 2.5” minus, and 944.73 tons of ¾” to 1 ½”
rock, for a total of  1,877.78 tons. ERRS continued to install upgrades and improvements to the existing
crossing between the support zone and the extraction well zone at the northwest corner of the CIA. The
access bridge to the treatment pond was removed and prepared for demobilization following the finalization
of the water conveyance pipeline construction. ERRS repaired the silt fence along the CIA ditch where the
bridge was removed, and placed coir geotextile fabric and straw wattles along the disturbed areas north of
the slurry wall, and also repaired areas of coir geotextile along the south side of the slurry wall where the
crane matting was placed. ERRS also decontaminated and demobilized the surplus frac tanks throughout
the week, and placed 3 CY of sludge into the sludge pond located on the CIA. One frac tank was left on
site, associated with the conveyance system. ERRS decontaminated equipment and prepared the rental
equipment for demob throughout the week.

A subcontractor to START completed the guardrail repairs along the westbound sections of I90, on
Thursday, March 22, 2019. The work was done in coordination with the Idaho Transportation
Department (ITD) to schedule a partial lane closure for access to the roadside shoulder.

EPA, ERRS, START, the Corps, Wood, Jacobs, and GeoTek conducted a site walk on Thursday, March 21,
to observe site conditions and discuss restoration of the disturbed areas.

EPA, ERRS, and START demobilized on Friday, March 22.

ERRS remobilized to the site on May 30 to demobilize the generator that was setup on PW2 and to
dispose of 8 drums of cuttings/core borings from the well drilling activities. The cuttings/core borings were
taken to the Paige Repository for disposal.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The Bunker Hill site is a current NPL site. Previous Known PRPs include: 

            Bunker Hill Mining Corporation

            Placer Mining Corporation

            Liberty Silver Corporation

            Gulf Resources & Chemical Corporation

            Pintlar Corporation

            ASARCO, Inc.

            Government Gulch Mining Company, Ltd,

            Federal Mining and Smelting Company

            Hecla Mining Company

            Sunshine Mining Company

            Callahan Mining Corporation

Union Pacific Railroad Company

2.2 Planning Section

2.2.1 Anticipated Activities
None anticipated. 
2.2.1.1 Planned Response Activities
None
2.2.1.2 Next Steps
None 

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,252,007.39 $929,735.26 $322,272.13 25.74%

TAT/START $890,919.00 $868,308.27 $22,610.73 2.54%

Intramural Costs

Total Site Costs $2,142,926.39 $1,798,043.53 $344,882.86 16.09%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC
2.5.2 Liaison Officer

2.5.3 Information Officer
Mark MacIntyre

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
USEPA
USACE
IDEQ
ITD

4. Personnel On Site

EPA
USACE
IDEQ
IDOT
START
ERRS
Jacobs
Environmental West Exploration
H2O
Sage Earth Sciences

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Final
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Smelterville, ID 
Latitude: 47.5469330 Longitude: 116.1645230 

To: Beth Sheldrake, EPA Region 10
Calvin Terada, EPA Region 10 (POLREP List)
Ed Moreen, US EPA Region X
Kim Prestbo, US EPA Region X

From: Eric Vanderboom, OSC; Dale Becker, OSC 

Date: 3/29/2019 

Reporting Period: March 1722, 2019 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date: 3/18/2019

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 2/8/2019 Start Date: 2/9/2019

Demob Date: 5/30/2019 Completion Date: 5/30/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Bunker Hill Superfund Site (Site) is located in the Coeur d’Alene Basin of Northern Idaho. The Site
includes miningcontaminated areas in the Coeur d’Alene River corridor, adjacent floodplains, downstream
water bodies, tributaries, and fill areas, as well as the 21squaremile Bunker Hill “Box,” where historical
oreprocessing and smelting operations occurred. The Site was listed on the National Priorities List (NPL) in
1983 and is assigned CERCLIS identification number IDD048340921. The Site is also known as the Coeur
d’Alene Basin Cleanup. EPA has divided the Bunker Hill Superfund Site into three Operational Units (OUs);
The OU 1 includes the populated areas of Bunker Hill Box and is where the current Bunker Hill Superfund
Site Emergency Response (ER) is located.

1.1.2.1 Location

The location of onsite activities surrounds the Central Impoundment Area (CIA), slurry wall, I90 subsidence
zone, and the seep discharging into the Coeur d’Alene River. EPA and the Corps of Engineers recently
completed construction of a subsurface groundwater cutoff wall in this same area, between the site and I90
and the river. I90, through this area, was constructed on top of historic mine waste. Groundwater levels are
naturally high and there is a direct hydraulic connection between the site and the river. As a result, roadway
subsidence and groundwater seeps are not historically uncommon. I90 is a major east west transportation
corridor through northern Idaho and is considered critical infrastructure. Within this area, an array of tasks
associated with existing groundwater monitoring wells, new soil test pits, and new groundwater monitoring
wells were prioritized.

1.1.2.2 Description of Threat

During EPA Remedial cleanup activities which include the construction of a groundwater cutoff wall and
collection system to collect and treat contaminated groundwater, a sediment seep was discovered in the
South Fork of the Coeur d'Alene River in the vicinity of the cutoff wall. Additionally, over the course of a few
days a subsidence had formed in Interstate 90 near the seep. EPA Remedial program contractors have
been investigating the source of the seep. Support from the EPA ER program was requested to provide rapid
resources to identify the extent of the issue, assist EPA Remedial Project Managers in characterizing
threats of a release of contaminated material to the Coeur d'Alene River, and what impact groundwater
extraction wells could help in mitigating these threats.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Region 10 mobilized one OSC to assist the Remedial Program.  START and ERRS contractors have also
been activated to support the assessment and mitigation.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the current PolRep reporting period, the EPA Region 10 Emergency Management Program (EMP)
continued to provide support to the EPA Region 10 Remedial Cleanup Program for the investigation of the
situation and to initiate necessary mitigation measures. Details on the response actions performed during
this reporting period are summarized below.  

2.1.2 Response Actions to Date
Groundwater Well Data Collection
Preliminary and final laboratory results from groundwater sampling activities were forwarded to the Remedial
program after they were received and START continued to use Scribe to manage sample information and
results. 

Geophysical Survey
No additional actions were performed during the reporting period.

New Monitoring Wells
No drilling activity occurred during the current PolRep reporting period. The subcontracted surveyor was on
site to survey the newly installed wells LA04 and PW1.5 on Monday, March 18.

Extraction Wells and Pump Tests
No additional extraction wells were installed and no pump tests were performed during the current reporting
period.

As part of the construction of the water conveyance system, ERRS continued to install pumps, pipes, and
associated equipment in the existing extraction wells (PW01, PW1.1, PW1.5, and PW02). Additional
details are provided below.

Prior to final installation of the well pumps, and prior to the start of the shakedown test, the drilling
subcontractor bailed out each of the well sumps, removing a significant volume of sediment and pea gravel:
PW01, PW1.1, and PW02 all had three feet of sediment removed, and PW1.5 had five feet of sediment
removed.

Tank Farm and Conveyance Pipeline
ERRS completed the conveyance pipeline system on Friday, March 22. Final tasks and features installed
on the conveyance system included the following:

· ERRS installed cribbing along the conveyance pipeline for support, including within the Bunker Creek
crossing, and installed jersey barriers along the length of the pipeline to prevent movement of the
line during flowrelated expansion. ERRS also placed piles of sand on top of the pipeline in a few
locations to hold the line in place. Specific locations included between the Emergency Discharge T
and the south CIA access road, and also on the south side of Bunker Creek, near the Water
Treatment Settling Pond.

· ERRS replaced generator at the pumping wells, demobed a 4inch booster pump, and installed a
larger 6inch booster pump more appropriately sized for the conveyance system application.

· ERRS constructed five manifolds, and installed them into the conveyance system via the respective
gate valves and 3inch couplers located along the 10inch HDPE conveyance line. Four similarly
constructed manifolds were installed at the pumping/extraction wells (PW01, PW1.1, PW1.5,
and PW02). Each well manifold was constructed with inline 4inch flow meters, backflow
prevention valves, and sample ports to collect discharge water samples from each well during
pumping. One manifold was placed to connect the frac tank discharge line to the 10inch HDPE
conveyance line. The manifold was similarly constructed to the well manifolds, except it did not
have a sample port. Instead, the sample port was placed downline on the 10inch line, in order to
sample the conveyance line during discharge while either conducting flow via the frac tank, or
directly along the 10inch HDPE line (bypassing the frac tank).

· ERRS installed a flow meter in the 10inch HDPE line downstream of the frac tank and booster pump
to provide total  discharge measurement when the system is operational.

After the system construction was complete, ERRS successfully conducted a shakedown test on
Thursday, March 21. The shakedown test consisted of pumping approximately 500 gallons of groundwater
from each of the four wells (PW01, PW1.1, PW1.5, and PW02) into the line and to the frac tank, to
ensure that all systems were functional, and to check for any leaks. The frac tank was then pumped down
into the Emergency Discharge T, into the CIA ditch. START observed the entire discharge, and confirmed
that no flow occurred in the ditch, and that all water immediately infiltrated below the riprap lining the ditch
at the discharge location. Flow occurred for approximately four minutes, discharging approximately 1,600
gallons.

A START engineer also prepared a draft schematic of the water conveyance system, detailing the layout
and specifications. 

Emergency Discharge of Extracted Groundwater
EPA continued to manage extracted groundwater in accordance with the Water Management and
Emergency Discharge Contingency Plan that was prepared for the site. The only discharge that occurred
during the current PolRep reporting period was during the system shakedown test on March 21, which is
described above. All discharged water was observed to infiltrate into the ground at the discharge point, and
no flow was observed towards Bunker Creek.

Site Logistics
START began to demobilize from the site on Sunday, March 17. By Monday, March 18, most of the START
staff had returned to Seattle with the EPA Mobile Command Post, Response Trailer, and other EPA Region
10 EMP assets, leaving one START engineer on site.

EPA and START met with IDEQ to coordinate the transducer equipment rentals, and also handed over
custody to IDEQ of the PW01 and PW02 pump test turbidity samples.

ERRS rocked and graded 4,020 linear feet of road on site from the west gate to just past PW02.  Three
types of rock were used, 793.78 tons of ¾” minus, 139.27 tons of 2.5” minus, and 944.73 tons of ¾” to 1 ½”
rock, for a total of  1,877.78 tons. ERRS continued to install upgrades and improvements to the existing
crossing between the support zone and the extraction well zone at the northwest corner of the CIA. The
access bridge to the treatment pond was removed and prepared for demobilization following the finalization
of the water conveyance pipeline construction. ERRS repaired the silt fence along the CIA ditch where the
bridge was removed, and placed coir geotextile fabric and straw wattles along the disturbed areas north of
the slurry wall, and also repaired areas of coir geotextile along the south side of the slurry wall where the
crane matting was placed. ERRS also decontaminated and demobilized the surplus frac tanks throughout
the week, and placed 3 CY of sludge into the sludge pond located on the CIA. One frac tank was left on
site, associated with the conveyance system. ERRS decontaminated equipment and prepared the rental
equipment for demob throughout the week.

A subcontractor to START completed the guardrail repairs along the westbound sections of I90, on
Thursday, March 22, 2019. The work was done in coordination with the Idaho Transportation
Department (ITD) to schedule a partial lane closure for access to the roadside shoulder.

EPA, ERRS, START, the Corps, Wood, Jacobs, and GeoTek conducted a site walk on Thursday, March 21,
to observe site conditions and discuss restoration of the disturbed areas.

EPA, ERRS, and START demobilized on Friday, March 22.

ERRS remobilized to the site on May 30 to demobilize the generator that was setup on PW2 and to
dispose of 8 drums of cuttings/core borings from the well drilling activities. The cuttings/core borings were
taken to the Paige Repository for disposal.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The Bunker Hill site is a current NPL site. Previous Known PRPs include: 

            Bunker Hill Mining Corporation

            Placer Mining Corporation

            Liberty Silver Corporation

            Gulf Resources & Chemical Corporation

            Pintlar Corporation

            ASARCO, Inc.

            Government Gulch Mining Company, Ltd,

            Federal Mining and Smelting Company

            Hecla Mining Company

            Sunshine Mining Company

            Callahan Mining Corporation

Union Pacific Railroad Company

2.2 Planning Section

2.2.1 Anticipated Activities
None anticipated. 
2.2.1.1 Planned Response Activities
None
2.2.1.2 Next Steps
None 

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,252,007.39 $929,735.26 $322,272.13 25.74%

TAT/START $890,919.00 $868,308.27 $22,610.73 2.54%

Intramural Costs

Total Site Costs $2,142,926.39 $1,798,043.53 $344,882.86 16.09%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC
2.5.2 Liaison Officer

2.5.3 Information Officer
Mark MacIntyre

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
USEPA
USACE
IDEQ
ITD

4. Personnel On Site

EPA
USACE
IDEQ
IDOT
START
ERRS
Jacobs
Environmental West Exploration
H2O
Sage Earth Sciences

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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From: Eric Vanderboom, OSC; Dale Becker, OSC 

Date: 3/29/2019 

Reporting Period: March 1722, 2019 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date: 3/18/2019

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 2/8/2019 Start Date: 2/9/2019

Demob Date: 5/30/2019 Completion Date: 5/30/2019

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Bunker Hill Superfund Site (Site) is located in the Coeur d’Alene Basin of Northern Idaho. The Site
includes miningcontaminated areas in the Coeur d’Alene River corridor, adjacent floodplains, downstream
water bodies, tributaries, and fill areas, as well as the 21squaremile Bunker Hill “Box,” where historical
oreprocessing and smelting operations occurred. The Site was listed on the National Priorities List (NPL) in
1983 and is assigned CERCLIS identification number IDD048340921. The Site is also known as the Coeur
d’Alene Basin Cleanup. EPA has divided the Bunker Hill Superfund Site into three Operational Units (OUs);
The OU 1 includes the populated areas of Bunker Hill Box and is where the current Bunker Hill Superfund
Site Emergency Response (ER) is located.

1.1.2.1 Location

The location of onsite activities surrounds the Central Impoundment Area (CIA), slurry wall, I90 subsidence
zone, and the seep discharging into the Coeur d’Alene River. EPA and the Corps of Engineers recently
completed construction of a subsurface groundwater cutoff wall in this same area, between the site and I90
and the river. I90, through this area, was constructed on top of historic mine waste. Groundwater levels are
naturally high and there is a direct hydraulic connection between the site and the river. As a result, roadway
subsidence and groundwater seeps are not historically uncommon. I90 is a major east west transportation
corridor through northern Idaho and is considered critical infrastructure. Within this area, an array of tasks
associated with existing groundwater monitoring wells, new soil test pits, and new groundwater monitoring
wells were prioritized.

1.1.2.2 Description of Threat

During EPA Remedial cleanup activities which include the construction of a groundwater cutoff wall and
collection system to collect and treat contaminated groundwater, a sediment seep was discovered in the
South Fork of the Coeur d'Alene River in the vicinity of the cutoff wall. Additionally, over the course of a few
days a subsidence had formed in Interstate 90 near the seep. EPA Remedial program contractors have
been investigating the source of the seep. Support from the EPA ER program was requested to provide rapid
resources to identify the extent of the issue, assist EPA Remedial Project Managers in characterizing
threats of a release of contaminated material to the Coeur d'Alene River, and what impact groundwater
extraction wells could help in mitigating these threats.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Region 10 mobilized one OSC to assist the Remedial Program.  START and ERRS contractors have also
been activated to support the assessment and mitigation.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the current PolRep reporting period, the EPA Region 10 Emergency Management Program (EMP)
continued to provide support to the EPA Region 10 Remedial Cleanup Program for the investigation of the
situation and to initiate necessary mitigation measures. Details on the response actions performed during
this reporting period are summarized below.  

2.1.2 Response Actions to Date
Groundwater Well Data Collection
Preliminary and final laboratory results from groundwater sampling activities were forwarded to the Remedial
program after they were received and START continued to use Scribe to manage sample information and
results. 

Geophysical Survey
No additional actions were performed during the reporting period.

New Monitoring Wells
No drilling activity occurred during the current PolRep reporting period. The subcontracted surveyor was on
site to survey the newly installed wells LA04 and PW1.5 on Monday, March 18.

Extraction Wells and Pump Tests
No additional extraction wells were installed and no pump tests were performed during the current reporting
period.

As part of the construction of the water conveyance system, ERRS continued to install pumps, pipes, and
associated equipment in the existing extraction wells (PW01, PW1.1, PW1.5, and PW02). Additional
details are provided below.

Prior to final installation of the well pumps, and prior to the start of the shakedown test, the drilling
subcontractor bailed out each of the well sumps, removing a significant volume of sediment and pea gravel:
PW01, PW1.1, and PW02 all had three feet of sediment removed, and PW1.5 had five feet of sediment
removed.

Tank Farm and Conveyance Pipeline
ERRS completed the conveyance pipeline system on Friday, March 22. Final tasks and features installed
on the conveyance system included the following:

· ERRS installed cribbing along the conveyance pipeline for support, including within the Bunker Creek
crossing, and installed jersey barriers along the length of the pipeline to prevent movement of the
line during flowrelated expansion. ERRS also placed piles of sand on top of the pipeline in a few
locations to hold the line in place. Specific locations included between the Emergency Discharge T
and the south CIA access road, and also on the south side of Bunker Creek, near the Water
Treatment Settling Pond.

· ERRS replaced generator at the pumping wells, demobed a 4inch booster pump, and installed a
larger 6inch booster pump more appropriately sized for the conveyance system application.

· ERRS constructed five manifolds, and installed them into the conveyance system via the respective
gate valves and 3inch couplers located along the 10inch HDPE conveyance line. Four similarly
constructed manifolds were installed at the pumping/extraction wells (PW01, PW1.1, PW1.5,
and PW02). Each well manifold was constructed with inline 4inch flow meters, backflow
prevention valves, and sample ports to collect discharge water samples from each well during
pumping. One manifold was placed to connect the frac tank discharge line to the 10inch HDPE
conveyance line. The manifold was similarly constructed to the well manifolds, except it did not
have a sample port. Instead, the sample port was placed downline on the 10inch line, in order to
sample the conveyance line during discharge while either conducting flow via the frac tank, or
directly along the 10inch HDPE line (bypassing the frac tank).

· ERRS installed a flow meter in the 10inch HDPE line downstream of the frac tank and booster pump
to provide total  discharge measurement when the system is operational.

After the system construction was complete, ERRS successfully conducted a shakedown test on
Thursday, March 21. The shakedown test consisted of pumping approximately 500 gallons of groundwater
from each of the four wells (PW01, PW1.1, PW1.5, and PW02) into the line and to the frac tank, to
ensure that all systems were functional, and to check for any leaks. The frac tank was then pumped down
into the Emergency Discharge T, into the CIA ditch. START observed the entire discharge, and confirmed
that no flow occurred in the ditch, and that all water immediately infiltrated below the riprap lining the ditch
at the discharge location. Flow occurred for approximately four minutes, discharging approximately 1,600
gallons.

A START engineer also prepared a draft schematic of the water conveyance system, detailing the layout
and specifications. 

Emergency Discharge of Extracted Groundwater
EPA continued to manage extracted groundwater in accordance with the Water Management and
Emergency Discharge Contingency Plan that was prepared for the site. The only discharge that occurred
during the current PolRep reporting period was during the system shakedown test on March 21, which is
described above. All discharged water was observed to infiltrate into the ground at the discharge point, and
no flow was observed towards Bunker Creek.

Site Logistics
START began to demobilize from the site on Sunday, March 17. By Monday, March 18, most of the START
staff had returned to Seattle with the EPA Mobile Command Post, Response Trailer, and other EPA Region
10 EMP assets, leaving one START engineer on site.

EPA and START met with IDEQ to coordinate the transducer equipment rentals, and also handed over
custody to IDEQ of the PW01 and PW02 pump test turbidity samples.

ERRS rocked and graded 4,020 linear feet of road on site from the west gate to just past PW02.  Three
types of rock were used, 793.78 tons of ¾” minus, 139.27 tons of 2.5” minus, and 944.73 tons of ¾” to 1 ½”
rock, for a total of  1,877.78 tons. ERRS continued to install upgrades and improvements to the existing
crossing between the support zone and the extraction well zone at the northwest corner of the CIA. The
access bridge to the treatment pond was removed and prepared for demobilization following the finalization
of the water conveyance pipeline construction. ERRS repaired the silt fence along the CIA ditch where the
bridge was removed, and placed coir geotextile fabric and straw wattles along the disturbed areas north of
the slurry wall, and also repaired areas of coir geotextile along the south side of the slurry wall where the
crane matting was placed. ERRS also decontaminated and demobilized the surplus frac tanks throughout
the week, and placed 3 CY of sludge into the sludge pond located on the CIA. One frac tank was left on
site, associated with the conveyance system. ERRS decontaminated equipment and prepared the rental
equipment for demob throughout the week.

A subcontractor to START completed the guardrail repairs along the westbound sections of I90, on
Thursday, March 22, 2019. The work was done in coordination with the Idaho Transportation
Department (ITD) to schedule a partial lane closure for access to the roadside shoulder.

EPA, ERRS, START, the Corps, Wood, Jacobs, and GeoTek conducted a site walk on Thursday, March 21,
to observe site conditions and discuss restoration of the disturbed areas.

EPA, ERRS, and START demobilized on Friday, March 22.

ERRS remobilized to the site on May 30 to demobilize the generator that was setup on PW2 and to
dispose of 8 drums of cuttings/core borings from the well drilling activities. The cuttings/core borings were
taken to the Paige Repository for disposal.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The Bunker Hill site is a current NPL site. Previous Known PRPs include: 

            Bunker Hill Mining Corporation

            Placer Mining Corporation

            Liberty Silver Corporation

            Gulf Resources & Chemical Corporation

            Pintlar Corporation

            ASARCO, Inc.

            Government Gulch Mining Company, Ltd,

            Federal Mining and Smelting Company

            Hecla Mining Company

            Sunshine Mining Company

            Callahan Mining Corporation

Union Pacific Railroad Company

2.2 Planning Section

2.2.1 Anticipated Activities
None anticipated. 
2.2.1.1 Planned Response Activities
None
2.2.1.2 Next Steps
None 

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,252,007.39 $929,735.26 $322,272.13 25.74%

TAT/START $890,919.00 $868,308.27 $22,610.73 2.54%

Intramural Costs

Total Site Costs $2,142,926.39 $1,798,043.53 $344,882.86 16.09%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC
2.5.2 Liaison Officer

2.5.3 Information Officer
Mark MacIntyre

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
USEPA
USACE
IDEQ
ITD

4. Personnel On Site

EPA
USACE
IDEQ
IDOT
START
ERRS
Jacobs
Environmental West Exploration
H2O
Sage Earth Sciences

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


